



# **Approval to Increase Contract Value for the Design-Build Contract for the Silver Line Regional Rail Project for Increase in Franchise Utility Allowance**

Planning and Capital Programs Committee  
November 10, 2020

John M. Rhone  
VP Capital Design and Construction



# Today's Consideration

Increase the contract value for design-build services with Archer Western Herzog 4.0, Joint Venture, for the Silver Line Regional Rail Project to include an increase in the Franchise Utility Allowance in the amount of \$33,970,142 (\$10,000,000 funded from previously approved Board Contingency and \$23,970,142 funded from Debt Service savings), for a new total authorized amount not to exceed \$986,645,640

- Increase Allowance for Franchise Utility Relocations
  - Based on list of utility relocations due to conflicts that could not be eliminated during design

# Recommendation

---

Approval of a resolution authorizing the President Executive Director or his designee to increase the contract value for design-build services with Archer Western Herzog 4.0, Joint Venture, for the Silver Line Regional Rail Project to include an increase in the Franchise Utility Allowance in the amount of \$33,970,142 (\$10,000,000 funded from previously approved Board Contingency and \$23,970,142 funded from Debt Service savings), for a new total authorized amount not to exceed \$986,645,640



**DART**

*let's go.*



**DART.org**