BLUE LINE EXTENSION

South Oak Cliff Line Section - 3

Community Meeting

April 23, 2015
Dawn Dorman
Community Engagement Representative
MEETING AGENDA

- Welcome
- DART Update
- SOC- 3
  - Summary of Last Quarter Activities
  - Look Ahead at Next Quarter Activities
- Questions/Comments
DART UPDATES

- Dallas Streetcar
- DFW Airport
- Love Field Airport
- GoPass
SOC-3 Alignment

• 3-mile extension is under construction
• Scheduled for completion in December 2016
• Two new stations
Clayton Sorells
SOCA – Project Manager
PROJECT TEAM

SOUTH OAK CLIFF ALLIANCE

PHILLIPS MAY CORPORATION

IRI

HERZOG

COMSTOCK COMPANY

ROLLINS CONSTRUCTION
LAST QUARTER’S ACTIVITIES

- Notice to Proceed was issued October 2014
- Groundbreaking Ceremony was held on October 6, 2014
- Construction began with site preparation activities
- Rail storage yard is complete and ready for deliveries
- Permits were issued for Camp Wisdom and UNT Dallas Stations March 2015
- Work on UNT Dallas Station began April 2015
- Hosted Construction Update Meeting in December 2014
- Had face-to-face meetings with businesses in Lancaster corridor in March 2015
LAST QUARTER’S ACTIVITIES

Drill shafts and columns are underway for the first two bridges: Five Mile Creek and Crouch Road.
LAST QUARTER’S ACTIVITIES

Drill shafts and columns began for the first two bridges: Five Mile Creek and Crouch Road
LAST QUARTER’S ACTIVITIES

Work on Patrol Way: began to relocate water and sewer lines
LEDGETTER STATION

Phasing Plan

- Phase 1 – Blue
  Lancaster Road
- Phase 2 – Red
  West Platform
- Phase 3 – Green
  Passenger Load/Unload Area
- Phase 4 – Purple
  East Platform
- Phase 5 - Yellow
  Platform Extension
LAST QUARTER’S ACTIVITIES

Phase 1 work at Ledbetter Station began February 2015
Phase 2 work at Ledbetter Station began March 2015. The work will be completed in time for MegaFest and the State Fair of Texas.
WHAT TO EXPECT

MAJOR WORK ACTIVITIES OVER THE NEXT QUARTER:

- Continue work with Phases 1 and 2 at Ledbetter Station
- Begin Phase 3 work at Ledbetter Station
- Set beams and deck on Five Mile Creek Bridge
- Construction of remaining bridges
- Install Retaining Walls
- Track delivered and begin prep work
- Continue work at Camp Wisdom and UNT-Dallas Stations
SOCA Contact Information

Clayton Sorrells – SOCA Project Manager
Clifton Miller – Community Relations Manager

www.soc3info.org

Hotline Number   (877) 561 - 4445
Questions / Comments