



Dawn Dorman

DART

Community Engagement Representative



MEETING AGENDA

Welcome

SOC- 3

Summary of Last Quarter's Activities

Look Ahead – Next Quarter's Activities

DART Update

Questions/Comments

Larry Bedrick

SOCA – Project Manager



LAST QUARTER'S ACTIVITIES



- Continued installation of ballast and completed placing concrete plinths
- Installed poles for Overhead Catenary System (OCS)



LAST QUARTER'S ACTIVITIES

- Began installation of overhead wires
- Communication Instrument Houses and Traction Power Station Houses were delivered and installed



LAST QUARTER'S ACTIVITIES


- Erected station canopies and began construction of crew rooms at both Camp Wisdom and UNT Dallas Stations
- Completed median on University Hills Boulevard for entrance to UNT Dallas Station



LEDBETTER STATION

Phasing Plan

- Phase 1 – **Blue** Lancaster Road – 100% Complete
- Phase 2 – **Red** West Platform – 90% Complete
- Phase 3 – **Green** Passenger Load/Unload Area – 95% Complete
- Phase 4 – **Purple** East Platform – 90% Complete
- Phase 5 – **Yellow** Platform Extension – 50% Complete



LAST QUARTER'S ACTIVITIES

- Continued work on Ledbetter Station's East and West Platforms



WHAT TO EXPECT

MAJOR WORK ACTIVITIES OVER THE NEXT QUARTER:

- Construction on all three stations
- Construction of parking lots at Camp Wisdom and UNT Dallas Stations
- Landscaping at all three stations and grass seeding off guideway
- Installation of Communication and System Power Elements

WHAT TO EXPECT

Testing:

- Testing is scheduled to begin in June and continue through the Fall
 - Live-wire testing – requires trains to move at a slow rate of speed
 - Dynamic testing – trains will appear to operate normally

WHAT TO EXPECT

Safety:

- Treat all test trains as you would a normally operating train
- Prior to boarding, check to see if a train is a test train (“Out of Service” on head sign)
- Treat all at-grade-crossings as if they are active crossings
- Do not play on tracks
- Do not play on or visit Camp Wisdom or UNT Dallas station platforms

Dawn Dorman

DART

Community Engagement Representative



DART Service Changes

UNT Dallas Station

- 415 – services Carbondale and Dutch Harbor

Camp Wisdom Station

- 516 – new service to Singing Hills
- 553 – more direct service to Highland Hills
- 555 – direct service to Cedar Valley College

DART Opening Events

- Community Day:
 - Oct. 22 - Camp Wisdom Station
 - Oct. 29 - UNT Dallas campus
- Customer Appreciation (Start of Service):
 - Oct. 24 - UNT Dallas Station
 - A smaller version is scheduled at Camp Wisdom Station

SOCA Contact Information

Clayton Sorrells – SOCA Project Manager

Clifton Miller – Community Relations Manager

www.soc3info.org

Hotline Number (877) 561 - 4445



Questions / Comments

