

CONSTRUCTION 90-DAY SCHEDULE



TOWN OF ADDISON Type of Work	Expected Duration of Work												
	AUGUST				SEPTEMBER					OCTOBER			
	1-7	8-14	15-21	22-31	1-4	5-11	12-18	19-25	26-30	1-9	10-16	17-23	24-31
Civil													
Maintain Stormwater Prevention Protection Plan (SWPPP) Installation													
Site and Land Clearing													
Rail													
Guideway Construction													
Stations													
Addison Station													
Structures													
Midway Bridge Construction													
***Retaining Wall Demo													
Drainage (Midway to Addison Rd.)													
Systems/Electrical													
Addison Station Electrical													
Traffic													
No Activity													
* Permits have not been submitted. These are projected dates for closures. Proper construction notifications will be sent out.													
Utilities													
Explorer Pipeline Midway Rd.													
Future MCI Relocation (Marsh - Quorum)													
* Contingent on approved permits/easement													
** Contingent on Rail Road Agreement													
*** Pending Utility Relocation													



Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting DART.org/SilverLine or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at SilverLine@DART.org