

CONSTRUCTION 90-DAY SCHEDULE



| TOWN OF ADDISON Type of Work | Expected Duration of Work | | | | | | | | | | | | | |
|--|---------------------------|-------|-------|-------|--------|------|-------|-------|-----------|------|-------|-------|-------|---|
| | JULY | | | | AUGUST | | | | SEPTEMBER | | | | | |
| | 1-10 | 11-17 | 18-24 | 25-31 | 1-7 | 8-14 | 15-21 | 22-31 | 1-4 | 5-11 | 12-18 | 19-25 | 26-30 | |
| Civil | | | | | | | | | | | | | | |
| Maintain Stormwater Prevention Protection Plan (SWPPP) Installation | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| Site and Land Clearing | | | | | | | | | | | | | | |
| Rail | | | | | | | | | | | | | | |
| Guideway Construction | | | | █ | █ | █ | █ | █ | | | | | | |
| Stations | | | | | | | | | | | | | | |
| Addison Station | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| Structures | | | | | | | | | | | | | | |
| Midway Bridge Sub-Structure Construction | █ | █ | █ | █ | | | | | | | | | | |
| ***Retaining Wall Demo | | | | | | | | | | | | | | |
| Drainage (Midway to Addison Rd.) | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| Systems/Electrical | | | | | | | | | | | | | | |
| Addison Station Electrical | | | | █ | █ | █ | | | | | | | | |
| Traffic | | | | | | | | | | | | | | |
| No Activity | | | | | | | | | | | | | | |
| * Permits have not been submitted. These are projected dates for closures. Proper construction notifications will be sent out. | | | | | | | | | | | | | | |
| Utilities | | | | | | | | | | | | | | |
| Explorer Pipeline Midway Rd. | | | | | | | | | | | | | | |
| Future MCI Relocation (Marsh - Quorum) | | | | | | | | | | | | | | |
| * Contingent on approved permits/easement ** Contingent on Rail Road Agreement *** Pending Utility Relocation | | | | | | | | | | | | | | |

Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting DART.org/SilverLine or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at SilverLine@DART.org