

CONSTRUCTION 90-DAY SCHEDULE



TOWN OF ADDISON

Type of Work

Expected Duration of Work

SEPTEMBER

OCTOBER

NOVEMBER

1-4

5-11

12-18

19-25

26-30

1-9

10-16

17-23

24-31

1-6

7-13

14-20

21-30

Civil

Maintain Stormwater Prevention Protection Plan (SWPPP) Installation
Site and Land Clearing

Rail

Guideway Construction

Stations

Addison Station

Structures

Midway Bridge Construction
***Retaining Wall Demo
Drainage (Midway to Addison Rd.)

Systems/Electrical

Addison Station Electrical

Traffic

No Activity

* Permits have not been submitted. These are projected dates for closures. Proper construction notifications will be sent out.

Utilities

Explorer Pipeline Midway Rd.
Future MCI Relocation (Marsh - Quorum)

* Contingent on approved permits/easement

** Contingent on Rail Road Agreement

*** Pending Utility Relocation



Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting DART.org/SilverLine or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at SilverLine@DART.org