

CONSTRUCTION 90-DAY SCHEDULE



CITY OF COPPELL Type of Work		Expected Duration of Work															
		JUNE					JULY				AUGUST						
		1-5	6-12	13-19	20-26	27-30	1-10	11-17	18-24	25-31	1-7	8-14	15-21	22-31			
Civil																	
Maintain Stormwater Prevention Protection Plan (SWPPP) Installation																	
Roadwork at Fairway Dr.																	
Roadwork at Moore Rd.																	
Install Construction Fence at Cypress Waters Station along Belt Line Rd.																	
Rail																	
Rail Delivery																	
Guideway Construction																	
Stations																	
Site and Land Clearing - Cypress Waters Station																	
Property Owner Fence Installation																	
Cypress Waters Station																	
Structures																	
Elm For of Trinity River West Bridge																	
Systems/Electrical																	
Cypress Waters Station Electrical																	
Traffic																	
* Lane Closures (SW Blvd)																	
* Lane Closures (E. Belt Line Rd.)																	
* Lane Closures at Fairway Dr.																	
* Lane Closures at Moore Rd.																	
Utilities																	
**Explorer Pipeline Relocation - Freeport to Coppell Rd.																	
Future @ SW Blvd.																	
ONCOR Pipeline Relocation - SW Blvd.																	
ONCOR Relocation at S Belt Line Rd.																	
*ATMOS Energy Relocation North Lake																	
Mastek Utility Relocation Work																	
One Global Utility Work (S. of Belt Line)																	
ONCOR Relocation SW Blvd.																	

* Permits have not been submitted. These are projected dates for closures. Proper construction notifications will be sent out.

* Contingent on approved permits/easement

** Contingent on Rail Road Agreement



Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting DART.org/SilverLine or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at SilverLine@DART.org