

# CONSTRUCTION 90-DAY SCHEDULE



CITY OF DALLAS Type of Work	Expected Duration of Work												
	AUGUST				SEPTEMBER					OCTOBER			
	1-7	8-14	15-21	22-31	1-4	5-11	12-18	19-25	26-30	1-9	10-16	17-23	24-31
<b>Civil</b>													
Maintain Stormwater Prevention Protection Plan (SWPPP) Installation													
Site and Land Clearing Guideway													
*Knoll Trail Station Civil Work													
Hillcrest & McCallum Lane Detours													
<i>*Scope contingent upon IFC plans and/or permit</i>													
<b>Rail</b>													
*Guideway Construction													
<i>*Scope contingent upon IFC plans and/or permit</i>													
<b>Stations</b>													
*Knoll Trail Station													
<i>*Scope contingent upon IFC plans and/or permit</i>													
<b>Structures</b>													
*McKamy Branch Bridge													
*Trestle Bridge Demo/Construction													
*DNT Bridge													
*Knoll Trail MSE Wall													
<i>*Scope contingent upon IFC plans and/or permit</i>													
<b>Traffic</b>													
*Hillcrest Utility Relocation													
*Hillcrest Lane Detour													
<i>*Scope contingent upon IFC plans and/or permit</i>													
<b>Utilities</b>													
*Explorer Pipeline Fairway Dr.													
*Explorer Pipeline Knoll Trail Rd.													
*Explorer Pipeline at Campbell													
Future MCI Relocation													
Century Link/Sprint (Knoll Trail to Hillcrest)													
* Contingent on approved permits/easement													
** Contingent on Rail Road Agreement													
*** Pending Utility Relocation													

Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting [DART.org/SilverLine](http://DART.org/SilverLine) or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at [SilverLine@DART.org](mailto:SilverLine@DART.org)