

CONSTRUCTION 90-DAY SCHEDULE



CITY OF DALLAS Type of Work	Expected Duration of Work												
	JUNE					JULY				AUGUST			
	1-5	6-12	13-19	20-26	27-30	1-10	11-17	18-24	25-31	1-7	8-14	15-21	22-31
Civil													
Maintain Stormwater Prevention Protection Plan (SWPPP) Installation													
Site and Land Clearing - Dallas													
*Site and Land Clearing - Cypress Waters													
*Knoll Trail Station Civil Work													
Salvage (Material Salvage)													
*Hillcrest & McCallum Lane Detours													
<i>*Scope contingent upon IFC plans and/or permit</i>													
Rail													
Haul Off Salvage Materials													
*Guideway Construction													
<i>*Scope contingent upon IFC plans and/or permit</i>													
Stations													
*Knoll Trail Station													
<i>*Scope contingent upon IFC plans and/or permit</i>													
Structures													
Preston Crash Wall													
*McKamy Branch Bridge													
*Trestle Bridge Demo/Construction													
*Belt Line Rd. Bridge No. 7													
*DNT Bridge													
*Knoll Trail MSE Wall													
*US 75 Bridge Drill Shafts													
<i>*Scope contingent upon IFC plans and/or permit</i>													
Systems/Electrical													
No Activity													
Traffic													
*Hillcrest Utility Relocation													
Utilities													
*Explorer Pipeline Fairway Dr.													
*ONCOR/Spectrum Redo at Preston													
*Explorer Relocation at Campbell													
*Explorer Pipeline Knoll Trail Rd.													
Future Boring at Josey													
*/** Explorer Pipeline at Hillcrest Rd.													
*ATMOS at Coit Rd.													
*Future at Coit Rd.													
*Explorer at Coit Rd.													
<i>* Contingent on approved permits/easement</i>													
<i>** Contingent on Rail Road Agreement</i>													
<i>*** Pending Utility Relocation</i>													



Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting DART.org/SilverLine or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at SilverLine@DART.org