

CONSTRUCTION 90-DAY SCHEDULE



CITY OF DALLAS

Type of Work

Expected Duration of Work

SEPTEMBER					OCTOBER				NOVEMBER			
1-4	5-11	12-18	19-25	26-30	1-9	10-16	17-23	24-31	1-6	7-13	14-20	21-30

Religious Holiday Season
(Rosh Hashanah, Yom Kippur, Sukkot,
and Simchat Torah)

Civil

Maintain Stormwater Prevention Protection Plan (SWPPP) Installation													
Site and Land Clearing Guideway													
*Site and Land Clearing Guideway - Cypress Waters													
*Knoll Trail Station Civil Work													
Excavation & Embankment													
Retaining Walls													
Drainage Installation/Relocation													
*Knoll Trail Station Civil Work													
Salvage (Material Salvage)													
Hillcrest & McCallum Lane Detours													

* Contingent on approved permits/easement

Rail

Haul Off Salvage Materials													
*Guideway Construction													

* Contingent on approved permits/easement

Stations

*Knoll Trail Station													
----------------------	--	--	--	--	--	--	--	--	--	--	--	--	--

* Contingent on approved permits/easement

Structures

Preston Crash Wall													
*McKamy Branch Bridge													
*Trestle Bridge Demo/Construction													
*Belt Line Rd. Bridge No. 7													
*DNT Bridge													
*Knoll Trail MSE Wall													
*US 75 Bridge (Drill Shafts)													

* Contingent on approved permits/easement

Systems/Electrical

Coit and McCallum Signal Removal													
Hillcrest & Campbell Signal Removal													

* Contingent on approved permits/easement

Traffic

*Hillcrest Utility Relocation													
*Hillcrest Lane Detour Phase 1													
*Hillcrest Lane Detour Phase 2													

* Contingent on approved permits/easement

Utilities

ONCOR Construction Towers													
*Explorer Pipeline Fairway Dr.													
*Explorer Pipeline Knoll Trail Rd.													
Future Boring at Josey													
*Explorer Pipeline at Campbell													
*/*** Explorer Pipeline at Hillcrest Rd.													
*ATMOS at Coit Rd.													
*Future at Coit Rd.													
*Explorer at Coit rd.													
Futuree MCI Relocation													
Century Link/Sprint (Knoll Trail to Hillcrest)													
ONCOR Relocation Knoll Trail													

* Contingent on approved permits/easement

** Contingent on Rail Road Agreement

*** Pending Utility Relocation



Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting DART.org/SilverLine or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at SilverLine@DART.org