


# CONSTRUCTION 90-DAY SCHEDULE



CITY OF PLANO Type of Work		Expected Duration of Work												
		JULY				AUGUST				SEPTEMBER				
		1-10	11-17	18-24	25-31	1-7	8-14	15-21	22-31	1-4	5-11	12-18	19-25	26-30
<b>Civil</b>	No Activity													
<b>Rail</b>	No Activity													
<b>Stations</b>	12th Street - Aerial Station													
	12th Street - At-Grade Station													
	Shiloh Station													
<b>Structures</b>	Jupiter Road Bridge													
<b>Systems/Electrical</b>	No Activity													
<b>Traffic</b>	No Activity													
* Permits have not been submitted. These are projected dates for closures. Proper construction notifications will be sent out.														
<b>Utilities</b>	Explorer at Alma Rd.													
	ATMOS at 10th Street													
	ONCOR at Shiloh Station													

 Due to the COVID-19 pandemic, all public involvement sessions will take place via video conference. DART urges you to follow the guidelines from the Centers for Disease Control and Prevention (CDC) to keep your family healthy and safe. Stay up to date by attending public involvement sessions online, signing up for construction alerts, visiting [DART.org/SilverLine](http://DART.org/SilverLine) or calling 214-749-2835.

For all questions, comments and concerns, please email the DART Silver Line Project Team at [SilverLine@DART.org](mailto:SilverLine@DART.org)